REVISION: REV C3 CLCS MASTER PROJECT SCHEDULE (5 Year) (shown in Fiscal Years) 1/22/98
Approval: Original signed by Teresa Strobush, Schedule Coordinator
6 [ 1997 [ 1998 1999 2000 [ 2001 2002 2003 20

ID | Main Headings | Task Name Finish | QU3 [ Q4 | Qw1 [Qu2[Qu3|[Qua Qui|[Qu2|[Qu3 | Qua Qi Qw2 Qu3|[Qua oQwi | Qw2 Qw3 Qwd | Qi Q2 Qw3 | Qua | Qul Qw2 Qw3 Q4 Qui|[Qu2 Qw3 |Qua | Qui[qQu2|

1 Go-Ahead 6/14/96 ‘ Go-Ahead

2 Pre Phase A Adv Studies (LURT) 6/14/96 I:l Pre Phase A Adv Studies (LURT)

3 Phase A Prelim Analysis (60-Day Team) 8/23/96 |:| Phase A Prelim Analysis (60-Day Team)

4 Prelim Non-Advocate Review 9/20/96 @ Prelim Non-Advocate Review

5 Start-up Funding Approved 10/9/96 ‘ Start-up Funding Approved

6 Project CR Approved 12/19/96 @ Project CR Approved

7 Facility Mile SDE-1 H/W Installed @ EDL (Release C1, G1) 1/3/97 ‘ SDE-1 H/W Installed @ EDL:(Release C1, G1)

8 | Proj Reviews Acquisition Strategy Meeting 1/31/97 @ Acquisition Strategy Meeting

9 PMC Docs Program Management Plan Baselined 1/31/97 ‘ Program Management Plan Baselined

10 PMC Docs Project Plan (Includes Risk Assessment) Baselined 1/31/97 @ Project Plan (includes Risk Assessment) Baselined

1 Capabilities SIM - Project Re-Baseline 2/1/97 ‘ SIM - Project Re-Baseline

12 | Proj Reviews CLCS PMC Established 2/10/97 4@ CLCS PMC Established

13 | Decisions/Def Drawing Tools Selected 3/7/97 ‘ Drawing Tools Selectet

14 PMC Docs System Test Plan Baselined 3/28/97 @ System Test Plan Bagelined

15 Facility Mile LCC-X Early Start Console Inst. (Rel. C1, E1) 3/28/97 ‘ LCC-X Early Start Cansole Inst. (Rel. C1, E1)

16 System S/W Initial Sys & User Displays Receiving Shuttle Data 3/31/97 ’ Initial Sys & User Displays Receiving Shuttle Data

iy System S/W Initial System Communications Complete 3/31/97 ‘ Initial System Ci 1s Complete

18 System S/W System Development Environment On-Line 3/31/97 @ System Development Environment On-Line

19 Deliveries JUNO DELIVERY 3/31/97 ‘ JUNO DELIVERY

20 Op Facilities SAIL - Old LPS Equip Relocated to Payload Bay Area  4/10/97 ’ SAIL - Old LPS Equip Relocated to Payload Bay Area

21 Facility Mile SDE-2 H/W Installed (Release C1, G1) 4/21/97 ‘ SDE-2 H/W Installed (Release C1, G1)

22 | Decisions/Def Application S/W Tools Selected 4/23/97 @ Application S/W Tabls Selected

23 | Proj Reviews Arch. Baseline Review 4/23/97 ’Arch, Baseline Revie

24 PMC Docs System Description Document Baselined 4/23/97 @ System Descriptior; Document Baselined

25 | Decisions/Def CM Tools Selected 4/28/97 ‘ CM Tools Selected

26 Capabilities SIM - Model Databank and Model Translator 4/29/97 \ SIM - Model Databank and Model Translator

27 Facility Mile SDE-2 Functional 5/1/97 ‘ SDE-2 Functional

28 PMC Docs Life Cycle Cost Analysis Baselined 5/9/97 ’ Life Cycle Cost Analysis Baselined

29 Facility Mile SDE-1 Relocated to PCC 5/9/97 ‘ SDE-1 Relocated to PCC

30 Facility Mile SDE-3 H/W Installed (Release C1 + Misc.) 6/1/97 @ SDE-3 HW Installed (Release C1 + Misc.)

31 Facility Mile SDE JSC H/W Installed & Activated (Rel. C1, G1) 6/13/97 m SDE JSC H/W Ihstalled & Activated (Rel. C1, G1)

32 Capabilities SIM - Model and Procedure Translator (Release 2) 6/13/97 B SIM - Model and Procedure Translator (Release 2)

33 | Proj Reviews Non Advocate Review 6/20/97 4@ Non Advocate Review

34 Capabilities GIM Remote Access Demo 6/26/97 \/_4@ GIMRemote Access Demo

35 PMC Docs System Level Specifications Baselined 6/26/97 D System Level Specifications Baselined

36 | Decisions/Def Problem Report Tracking Tool Selected 6/30/97 ’ Problem Repdrt Tracking Tool Selected

37 |Decisions/Def Display Tools Selected 6/30/97 ‘ Display Tools: Selected

38 Facility Mile IDE-1 H/W Installed (Release C1, G1, E1) 6/30/97 vmg.l H/W Instilled (Release C1, G1, E1)

39 Capabilities GIM First Art. Acceptance @ KSC 7122197 ‘ GIM First Art. Acceptance @ KSC

40 Capabilities SIM - Remote Term Model/Procedure Execution (Rele  8/11/97 @SV - Remote Term Model/Procedure Execution (Release 3)

41 | System S/W Basic System Build Provided 9/26/97 @Basic System Build Provided

42 System S/W Basic System Data Bank Available 9/26/97 ’Basic Séstem Data Bank Available

43 System S/W Basic System Fusion Operating 9/26/97 ‘ch Séstem Fusion Operating

44 System S/W Basic System Load & Initialization Provided 9/26/97 ansic System Load & Initialization Provided

45 | System S/W Basic Test Build Provided 9/26/97 @Basic Test Build Provided

46 System S/W GSE Commanding Demo 9/26/97 QGSE Commanding Demo
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47 App S/W HMF Pathfinder 9/26/97 @ HVF Pathfinder

48 System S/W Initial System Commanding Complete 9/26/97 anmm System Commanding Complete

49 App S/IW LCC-X Ready for SLWT Test 9/26/97 ‘Lcc,x Ready for SLWT Test

50 System S/W Super Lightweight Data & Displays Functional 9/26/97 QSUPer Lightweight Data & Displays Functional

51 Capabilities SIM - Data Logging, Logging Reduction (Release 4) 10/2/97 ‘ SIM - Pata Logging, Logging Reduction (Release 4)

52 Capabilities SDC - Limited Production Support 10/6/97 ’ SDC -Limited Production Support

53 Op Facilities Network Architecture Defined 10/10/97 ‘ Netwérk Architecture Defined

54 Deliveries REDSTONE DELIVERY 10/10/97 W REDSTONE DELIVERY

55 Capabilities SDC - Prelim End-to-End Verif Complete 10/15/97 ‘ SDCE Prelim End-to-End Verif Complete

56 Op Facilities OCR-1 Floor Plan Drawings 10/23/97 \V4 ’ OCF-1 Floor Plan Drawings

57 Capabilities SDC - SNO Backup Capable 10/31/97 ‘ SDC - SNO Backup Capable

58 Capabilities GIM First Art. Demo @ Lockheed Sanders (Nashua, N 11/7/97 ‘ GIM First Art. Demo @ Lockheed Sanders (Nashua, NH)

59 Op Facilities Remove Equip for LCC-2 Dual Flow 11/10/97 v Reinove Equip for LCC-2 Dual Flow

60 Op Facilities LCC-4 Decommissioned 11/27/197 4@ Lcc4 Decommissioned

61 Op Facilities LCC-2 Dual Flow Capable 11/30/97 W LCC-2 Dual Flow Capable

62 Capabilities SIM - Real-Time Model/Procedure Execution (Release 12/5/97 L’ IM - Real-Time Model/Procedure Execution (Release 5)

63 | Proj Reviews Console Enclosure Hardware Spec Review (HSR) (Re 12/12/97 D Sonsole Enclosure Hardware Spec Review (HSR) (Release E2)

64 Op Facilities HMF Working Set Drawings 12/15/97 D HMF Working Set Drawings

65 Op Facilities CITE - Requirements Defined 1/5/98 Z \/: CITE - Requirements Defined

66 Op Facilities HMF - Ready for H/W 1/14/98 \Z @ HMF - Ready for HW

67 | Proj Reviews Gateway H/W Hardware Spec Review (HSR) (Release 1/15/98 §7 Gateway H/W Hardware Spec Review (HSR) (Release G2)

68 Op Facilities CCS - Requirements Defined 1/16/98 \Z \7 cCs - Requirements Defined

69 Capabilities GIM H/W Ready to Ship 1/26/98 \/ GIMHW Ready to Ship

70 Capabilities SIM - Model and Procedure Non-CCMS Graphics 2/3/98 Ey SIM - Model and Procedure Non-CCMS Graphics

71 Op Facilities HMF - H/W Inst. & Activated (Rel. C1,E2,G2(-1)) 2/23/98 Ey HMF - HW Inst. & Activated (Rel. C1,E2,G2(-1))

72 Op Facilities SAIL - H/W Installation (Release C1, E2, G2(-1)) 2/26/98 SAIL - HW Installation (Release C1, E2, G2(-1) | ]

73 Capabilities SIM - Model Execution with CCMS MDM and PCM Da 3/6/98 v SIM - Model Execution with CCMS MDM and PCM Data

74 System S/W Basic Constraint Management Operating 3/27/98 v Basic Constraint Management Operating

75 App S/W HMF - Monitor Only 3/27/98 \/ HMF - Monitor Only

76 System S/W Initial End-Item Management Operating 3/27/98 v Initial End-ltem Management Operating

” Op Facilities OCR-1 Set Drawings Released 3/27/98 \/ OCR-1 Set Drawings Released

78 Deliveries THOR DELIVERY 3/27/98 v THOR DELIVERY

79 | System S/W DBSAFE Initial Operations 5/1/98 \/ DBSAFE Initial Operations

80 | Proj Reviews Platforms and Networks HSRs Complete (Release C2,  5/1/98 v Platforms and Networks HSRs Complete (Release C2)

81 | Proj Reviews Project Plan Review (PPR) 5/1/98 v Project Plan Review (PPR)

82 System S/W S/W Portability Demonstrated (Release C2) 5/1/98 \/ S Portability Demonstrated (Release C2)

83 Capabilities SIM - Simulation Release to Validation 5/5/98 v SIM - Simulation Release to Validation

84 Op Facilities DFRC - Requirements Defined 5/31/98 \/ DFRC - Requirements Defined

85 Op Facilities SAIL - Available for S/W Development 6/1/98 v SAIL - Available for S/W Development

86 Capabilities SDC - Phase | Installation Complete 7/1/98 \/ SDC-Phase I Installation Complete

87 Op Facilites HMF - H/W Update (Release G2) 8/12/98 W HMF - HW Update (Release G2)

88 | Manifest Mile OV-104 at OMDP 8/18/98 :: 0OV-104 at OMDP

89 Op Facilities OCR-1 - H/W Inst. & Activated (Rel. C2, E2, G2) 9/1/98 V OCR-1- H/W Inst. & Activated (Rel. C2, E2, G2)

90 Capabilities SDC Release P1 H/W Installed & Activated 9/18/98 \/ SDC Release P1 H/W Installed & Activated

91 Deliveries ATLAS DELIVERY 9/25/98 VATLAS DELIVERY

92 App S/W Demo Auto Cmd and Ctrl - HMF 9/25/98 \/ Demo Auto Cmd and Ctrl - HMF
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93 App S/W Demo Man/Auto Cmd/Cntrl - Orb PU (Model) 9/25/98 v Demo Man/Auto Cmd/Cntrl - Orb PU (Model)
94 System S/W End Iltem Manager Phase Il Operational 9/25/98 v End Item Manager Phase Il Operational
o5 | Facility Mile IDE-2 Functionality Established in OCR-1 9/25/98 v IDE-2 Functionality Established in OCR-1
96 System S/W Initial System Redundancy Functional 9/25/98 U Initial System Redundancy Functional
97 Capabilities SDC - End-to-End Verif Complete 11/17/98 v SDC - End-to-End Verif Complete
98 Capabilities SIM - End-to-End Verification Complete 10/24/98 \/ SIM-End-to-End Verification Complete
99 Op Facilities SAIL - H/W Upgrade (Release G2) 10/30/98 v SAIL - H/W Upgrade (Release G2)
100 Capabilities SDC - ORR 12/18/98 V SDC - ORR
ET Capabilities SIM - Simulation Release to Production 10/30/98 v SIM - Simulation Release to Production
102 Capabilities SDC - Operational 2/2/99 V SDC - Operational
| 103 | Capabilities SIM - Full Support to CLCS 10/31/98 V SIM - Full Support to CLCS
104 Capabilities SIM - User Transition Complete for CDS 12/1/98 v SIM - User Transition Complete for CDS
| 105 | Op Facilites HMF- Ready for User Acceptance 12/30/98 V HMF- Ready for User Acceptance
106 Capabilities CDS Decommissioned 2/28/99 V CDS Decommissioned
| 107 | Op Facilities CITE - H/W Inst. & Rdy for Acceptance (Rel. C2, E2, G 2/1/99 V CITE - HW Inst. & Rdy for Acceptance (Rel. C2, E2, G2)
108 App S/W Demo Man/Auto Cmd/Cntrl - Orb PU (Flight H/W) 3/26/99 \/ Demo Man/Auto Cmd/Cntrl - Orb PU (Flight H/W)
| 100 | App S/W Demo Manual Cmd/Cntrl - Orb PU (OPF) 3/26/99 V Demo Manual Cmd/Cntrl - Orb PU (OPF)
110 App S/W Monitor Orbiter Power-Up Stationkeeping (OPF) 3/26/99 \/ Monitor Orbiter Power-Up Stationkeeping (OPF)
111 App S/W Monitor Orbiter Up-Mission Processing (UMPS) 3/26/99 v Monitor Orbiter Up-Mission Processing (UMPS)
112 | system S/W System Redundancy Management 3/26/99 V System Redundancy Management
s | System S/W System Support Software and Services 3/26/99 v System Support Software and Services
114 Deliveries TITAN DELIVERY 3/26/99 \/ TITAN DELIVERY
s | Proj Reviews Project Plan Review (PPR) 4/15/99 v Project Plan Review (PPR)
116 | Op Facilities HMF - LPS Decommissioned 5/25/99 \/ HMF - LPS Decommissioned
17 Capabilities SDC - Phase Il Installation Complete 7/5/99 v SDC - Phase Il Installation Complete
118 Facility Mile IDE-2 H/W Inst. in LCC 2P10 (Rel. C2,E2,G2) 8/31/99 \/ IDE-2 HW Inst. in LCC 2P10 (Rel. C2,E2,G2)
119 | App SW Demo Auto Cmd/Cntrl - Orb PU (OPF) 9/24/99 T/ Demo Auto CmdiCntrl - Orb PU (OPF)
120 App S/W Demo Manual Cmd/Cntrl - Orb Up-Mission Proc (UMP  9/24/99 V Demo Manual Cmd/Cntrl - Orb Up-Mission Proc (UMPS)
121 App S/W Monitor Man/Auto Orbiter Power-Up (PAD) 9/24/99 V Monitor Man/Auto Orbiter Power-Up (PAD)
122 Facility Mile Relocate SDE-2 to LCC 2P10 9/24/99 v Relocate SDE-2 to LCC 2P10
| 123 | Deliveries SCOUT DELIVERY 9124199 ¥/SCOUT DELIVERY
124 | System S/W System Support Software and Services 9/24/99 V System Support Software and Services
| 125 | Capabilities SDC - CLCS Data Store ORR 10/1/99 ¥/ SDC-CLCS Data Store ORR
126 Facility Mile IDE-1 Relocated to LCC 2P10 (Move H/W) 10/31/99 V IDE-1 Relocated to LCC 2P10 (Move H/W)
127 Facility Mile SDE JSC Teardown 12/30/99 v SDE JSC Teardown
128 | Op Facilities CITE - Applications Test & Integration 3/3/00 CITE - Afplications Test & Integration [ 7]
| 129 | Op Facilities CITE - ORR 3/6/00 S/ CITE- ORR
130 | Op Facilities OCR-2 Floor Plan Defined 3/21/00 \/ OCR-2 Floor Plan Defined
| 131 | App S/W Demo Auto Cmd/Cntrl - Orb Up-Mission Proc (UMPS)  3/31/00 V Demo Auto Cmd/Cntrl - Orb Up-Mission Proc (UMPS)
132 App S/W Monitor Man/Auto Cmd/Cntrl - Orb PU (VAB) 3/31/00 \/ Monitor Man/Auto Cmd/Cntrl - Orb PU (VAB)
133 | App S/W Monitor Man/Auto Cmd/Cntrl - Pad Validation 3/31/00 \/ Monitor Man/Auto Cmd/Cntr - Pad Validation
134 App S/W OPF Application S/W Validated 3/31/00 V OPF Application S/W Validated
X System S/W System Support Software and Services 3/31/00 V System Support Software and Services
136 Deliveries DELTA DELIVERY 3/31/00 \\/DELTA DELIVERY
| 137 | Proj Reviews Project Plan Review (PPR) 4/15/00 V Project Plan Review (PPR)
138 | Proj Reviews Shuttle Element "No Impact" Assurance Review 6/20/00 V Shuttle Element "No Impact" Assurance Review
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139 | Op Facilities CCS - Floor Plan Defined 6/30/00 v CCS - Floor Plan Defined
140 | Op Facilities CLCS Sust. Engr. Envrmt Estab. (2P10 or PCC) 6/30/00 V CLCS Sust. Engr. Envrmt Estab. (2P10 or PCC)
141 | Op Facilities OCR-3 Floor Plan Defined 6/30/00 v OCR-3 Floor Plan Defined
142 App S/W PAD Application S/W Validated 7/15/00 V PAD Application S/W Validated
43| Op Facilites OCR-1 - Applications Test & Integration 7/20/00 OCR-1- Applications Test & Integration [ ]
144 | Op Facilites OCR-1 - ORR 8/1/00 V OCR-1- ORR
| 145 | Op Facilities CITE - First CLCS Payload Flow 9/28/00 CITE-First CLCS Payload Flow [ |
146 App S/W Demo Auto Cmd/Cntrl - Tanking Ops 9/29/00 \/ Demo Auto CmdiCntrl - Tanking Ops
147 App S/W Monitor Man/Auto Cmd/Cntrl - Pad Processing Ops 9/29/00 v Monitor Man/Auto Cmd/Cntrl - Pad Processing Ops
148 Deliveries SATURN DELIVERY 9/29/00 \/ SATURN DELIVERY
|49 | System S/W System Support Software and Services 9/29/00 v System Support Software and Services
150 App S/W Support Launch Processing Operations 12/1/00 V Support Launch Processing Operations
| 151 | Proj Reviews Platforms and Networks HSRs Complete (Release C3; 12/15/00 V Platforms and Networks HSRs Complete (Release C3)
152 | Op Facilities OCR-1 - Launch Capable 12/20/00 \/ OCR-1-Launch Capable
| 153 | Op Facilies OCR-1 - First CLCS Flow 12/20/00 ocR1-FirsteLes Flow [ ]
154 | Op Facilities LCC-3 - Decommissioned 12/21/00 V LCC-3 - Decommissioned
| 155 | Deliveries NOVA DELIVERY 3/30/01 v NOVA DELIVERY
156 | System S/W System Support Software and Services 3/30/01 V System Support Software and Services
| 157 | Op Facilities OCR-2 - H/W Inst. & Activated (Rel. C3,E2,G2) 4/15/01 V OCR-2 - HW Inst. & Activated (Rel. C3,E2,G2)
158 | Proj Reviews Project Plan Review (PPR) 4/15/01 V Project Plan Review (PPR)
159 | Op Facilities OCR-2 - ORR 4/15/01 v OCR-2 - ORR
160 | Op Facilities OCR-2 - Fully Operational 4/22/01 \/ OCR-2 - Fully Operational
|61 | Op Facilities LCC-2 - Decommissioned 4/23/01 v LCC-2 - Decommissioned
162 | Op Facilies HMF - H/W Upgrade (Release C3) 5/1/01 V HMF - H/W Upgrade (Release C3)
| 163 | Op Facilities SAIL - H/W Upgrade (Release C3) 6/30/01 v SAIL - HW Upgrade (Release C3)
164 | Op Facilities CCS - H/W Inst. & Activated (Rel. C3, E2, G2) 8/31/01 V CCS - H/W Inst. & Activated (Rel. C3, E2, G2)
| 165 | Op Facilties OCR-3 - H/W Inst. & Activated (Rel. C3,E2,G2) 8/31/01 T/ OCR:3-HW Inst. & Activated (Rel. C3,£2,G2)
166 | Op Facilies CCS - ORR 9/6/01 V CCS-ORR
| 167 | Op Facilites OCR-3 - ORR 9/6/01 T/ OCR3-ORR
168 | Op Faciliies OCR-3 - Fully Operational 9/13/01 V OCR-3 - Fully Operational
| 169 | Op Facilities CCS - Fully Operational 9/13/01 v CCS - Fully Operational
170 | Op Facilities CITE - LPS Decommissioned 9/14/01 \/ CITE - LPS Decommissioned
171 | Op Facilities SAIL - LPS Decommissioned 9/14/01 v SAIL - LPS Decommissioned
172 | Op Facilities CCS - LPS Decommissioned 9/14/01 V CCS - LPS Decommissioned
73| Op Facilities LCC-1 Decommissioned 9/14/01 v LCC-1 Decommissioned
174 | Op Facilities LCC-1 Deactivation 9/28/01 LCC-1 Deactivation D
75 | App S/W Monitor Man/Auto Cmd/Cntrl -Facilities Control for CC¢  9/28/01 \/ Monitor Man/Auto Cmd/Cntrl -Facilities Control for CCS
176 Deliveries RLV DELIVERY 9/28/01 \/ RLVDELIVERY
177 | System S/W System Support Software and Services 9/28/01 v System Support Software and Services
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